

**Implementation Schedule**  
**Wayfinding Plan**  
**Ingham County Trails and Parks**

*To finalize adoption of plan*

March 19 – Park Commission – adopt plan

August 20,22,28 – BOC – adopt plan & resolution for MDOT TAP application

*To start on implementing plan (writing/submitting TAP grant):*

March 9 –meeting with Stakeholders (talk about grant process & needs)

Need from each community:

1. Resolution from each community (commit to maintenance), FLRT has MOU with each which may suffice as agreement
2. Inventory existing signs (to remain and be replaced)
3. Inventory of number of signs and type needed for grant application

Feb/March – Spicer will get with sign company to get sign construction details

April – Begin writing TAP grant

Apr 20 – deadline for communities to submit info to County

May-July – Spicer to finalize information for grant (costs, maps, etc.)

July 23 – Park Commission, approval of MDOT TAP application

August 7 – Info to BOC in packets

August 20 – BOC, Human Services Committee

August 22 – BOC, Finance Committee

August 28 – BOC, approval of MDOT TAP application, resolution

September – Submit MDOT TAP grant